

53 Park Ave
Park Ridge, NJ

MAYOR AND COUNCIL MEETING
WORK SESSION
August 8, 2023
7:00 P.M.

Present: Councilmember Hoffman, Councilmember Ferguson, Councilmember Cozzi, Councilmember Goldsmith, Council President Fenwick and Mayor Misciagna

Absent: Councilmember Capilli

Also Present: John Schettino, Borough Attorney
Connie Carpenter, Borough CFO
Magdalena Giandomenico, Borough Clerk
John Dunlea, Borough Engineer

Mayor Misciagna read the compliance statement earlier as required by the Open Public Meeting Act, P.L. 1975, and Chapter 231.

1. Engineer's Report:

1. CAPITAL IMPROVEMENTS

a. PARK RIDGE COMMUNITY CENTER

At this time, our office has completed the site / civil engineering construction documents for this project. A project programming meeting occurred on November 10, 2021 to review interior building finishes. It is our understanding that the Project Architect is working with the Borough to finalize the overall design intent. Our office is prepared to review the final design intent as it relates to the site / civil engineering construction documents once this has been finalized.

b. 2022 ROADWAY IMPROVEMENT PROJECT

Our office understands that the Borough has selected roads and intends to proceed with a Year 2022 Roadway Improvement Program in the coming months. As directed by the Borough, the road list for the Year 2022 Road Program includes the following roads:

- Leach Avenue – MA 2021 Grant funded
- Fairview Avenue – Municipally Funded
- Sibbald Drive – Municipally Funded
- Hall Court – Municipally Funded
- North Avenue – Municipally Funded (postponed to 2023 due PSEG work)

The Borough has provided a selection of roadways to be included in the 2022 road program. These roadways include the NJDOT MA 2021 funded roads as listed above. Estimates for the

above roadways were previously provided for review. Our office issued a proposal for design and construction management related to the selected roadways on April 14, 2022. To expedite the preparation of design and construction bid documents, our office proceeded with the work immediately. It shall be noted that non-NJDOT funded roadways may be bid as alternates based upon available funding. Please note that the contract award deadline for the aforementioned NJDOT-funded roadways is November 21, 2022.

At this time, design and construction document preparation for the above roadways is complete. The project is currently out to bid and bids will be opened on June 24, 2022. This project was awarded at the June 28, 2022 Mayor and Council meeting. Contracts have been prepared and submitted to the Contractor. Milling and paving along Sibbald Drive and Hall Court is substantially complete. In addition, drainage improvements along Leach Avenue and North Avenue are complete. At this time, our office is coordinating with Park Ridge Public Works to address a newly discovered sag in a sanitary pipe located along Fairview Avenue. Our office has televised the line to determine the extent of the sag and is awaiting pricing from the contractor to address same.

Construction of the improvements to the sanitary sewer main along Fairview Avenue are complete and milling and repaving of Fairview Avenue is scheduled for the end of this week. This project also includes milling and resurfacing of North Avenue. In early October, PSEG arrived on site to complete additional gas main installation. This work was not properly coordinated with the Borough and we were not notified of such in advance. It shall be noted that this work was scheduled for completion in July / August of 2022. At this time, our office is working to determine the earliest date that the PSEG work will be completed and when North Avenue can be milled and resurfaced. Our office previously prepared payment documents for the work completed to date, which was approved at the previous Mayor and Council meeting. We note that this project includes outstanding funds. As such, we are acquiring quotes to address outstanding drainage issues (i.e., ponding conditions) along the cul-de-sac terminus at William J. Murphy Way and for repair of an existing drainage structure within a Borough easement located along the rear yard of 30 Pine Drive. Furthermore, our office is evaluating utilizing outstanding funds within this contract to mill and pave additional roadways. We anticipate further discussion regarding this item at the next Mayor and Council meeting.

We note that this project includes outstanding funds. As such, we are acquiring quotes to address outstanding drainage issues (i.e., ponding conditions) along the cul-de-sac terminus at William J. Murphy Way and for repair of an existing drainage structure within a Borough easement located along the rear yard of 30 Pine Drive. Furthermore, our office is evaluating utilizing outstanding funds within this contract to mill and pave additional roadways. We will coordinate this work to be completed during the 2023 Roadway Improvements Project.

c. GLEN ROAD BRIDGE / CULVERT

The Bridge Rehabilitation / Bridge Replacement project is anticipated to be constructed within the bridge's service life timeframe which is during 2021. The Borough Woodcliff Lake received an NJDOT FY2019 Local Aid Infrastructure Fund (LAIF) grant in the amount of approximately \$650,000. The application seeks funding to supplement the 2015 NJDOT MA grant already

received by the Borough of Park Ridge. The Borough should review is grant deadline associated with the Year 2015 Municipal Aid Grant to determine the funding status.

Our office submitted the NJDEP Land Use Permitting Package on April 20, 2021. Additionally, our office concurrently submitted documents to NJDOT for review. Since then, NJDEP and NJDOT have issued comments related to the overall design. Our office is in receipt of NJDEP permits for this project and is finalizing structural design of the bridge based upon the final NJDEP-approved bridge configuration.

Final bid documents / plans have been submitted to NJDOT and Bergen County Soil Conservation District. Our office, along with the Borough Administrator / Clerk met with the Borough of Woodcliff Lake Administrator to coordinate final details with respect to this project. Our understanding is that Woodcliff Lake will act as the lead agency as it relates to bidding, construction management, etc. Furthermore, it is our understanding that Woodcliff Lake will be responsible for 75% of the project costs while Park Ridge will be responsible for 25% of the project costs.

This project is being awarded to CMS Construction, Inc., 521 North Avenue, Plainfield, NJ 07060, in the amount of \$1,038,644.00 through the Borough of Woodcliff Lake. Construction will commence in late August / early September. The bridge will be closed during construction. Our office will be coordinating possible detour routes with the Borough of Park Ridge and Woodcliff Lake Police Departments.

e. 2023 ROADWAY IMPROVEMENTS PROJECT(S)

The following areas and roadways have been selected upcoming 2023 roadway improvements project:

- Evelyn Street (NJDOT Funded)
- DiBella Drive (NJDOT Funded)
- Windsor Drive (NJDOT Funded)
- West Park Avenue
- Park Lane
- Mountain Avenue (westerly portion)
- Wield Court
- 29 West Park Avenue (drainage easement improvements)
- Leach Avenue (easterly portion)
- Laura Lane
- Johnsvale Road
- Ann Terrace
- Braemer Drive

In addition to the above, our office has surveyed Midland Avenue, from Randolph Street to North 5th Street, and John Court to evaluate drainage issues. Preliminary design documents will be completed and evaluated for future action. Our office will be submitting a proposal associated with the above scope of work. However, to expedite the design schedule, we have commenced survey of the above roadways, as needed to complete the construction bid document preparation. We note that Evelyn Street, DiBella Drive, and Windsor Drive are being funded through

NJDOT. As such, submission to NJDOT for review is required. We anticipate a 30-day review period related to the same. Design documents related to NJDOT-funded roadways will be submitted during the week of June 19th, 2023. Once NJDOT approval has been obtained, we will proceed with bidding. Our office is expediting the project schedule to the maximum extent practicable to commence construction this summer.

Design documents were submitted and reviewed by NJDOT. On July 3, 2023, our office received comments from NJDOT regarding the design documents. We have made the required revisions to address the NJDOT comments and have resubmitted for final review. Once final approval from NJDOT has been acquired, we will issue the documents for bidding. We anticipate this occurring in the next 2-3 weeks.

2. GENERAL ENGINEERING

a. PSEG Roadway Paving

Our office has obtained a listing of PSEG roadways to be paved this spring (attached with this report). Additionally, we note that PSEG previously indicated that the entirety of North Avenue would be paved from curb-to-curb due to delays in the 2022 municipal roadway paving program resulting from PSEG work. We respectfully request input from the Borough with respect to utilization of paving credits to be applied to other roadways.

As directed at a prior Mayor and Council meeting, our office has directed PSEG to proceed with milling and paving of pertinent roadways from curb-to-curb. A proposal from Tilcon in the amount of \$146,508.03 was provided for this additional scope of work, which will be attributed to the Borough of Park Ridge. This work is on-going. Our office will be maintaining a punch list and providing the same to PSEG / Tilcon upon completion.

b. Firehouse Roofing Repairs

We understand that damaged / deteriorated roof coping has resulted in shingles becoming detached from the roof. Our office has engaged an architect to prepare bid / solicitation documents for the repair of the firehouse roof. The bid solicitation documents have been completed. Our office has evaluated completing the same through a purchasing cooperative. At this time, should the Mayor and Council take no exception, we recommend that price quotes be obtained through the purchasing cooperative.

PROJECT	GRANT/YEAR	ORD./RE SO.	AMOUNT	STATUS	NOTES*
North 5th Street Property Land Acquisition	2021 / 2022 Bergen County Open Space Land Acquisition Grant Program	TBD	\$95,000 Requested (50% matching grant)	Grant Award Notification Received; Awaiting Grant Award Letter and Agreement	Grant application by Bruno Associates with application coordination, exhibit preparation and presentation by The Neglia Group.
2023 Road Improvement Program	2023 MA NJDOT Grant	TBD	\$180,540.00	Grant Award Letter Received;	This includes Evelyn Street, DiBella Drive, and Windsor Drive. We anticipate completing this project in Spring / Summer 2023

				Awaiting Grant Agreement	
				Bidding to occur in July 2023	

1. **Borough Administrator:** Borough Administrator stated that Lt. Mauro got a call from a resident regarding a situation that's been occurring on Colony Ave. in the area of Sumit St. She told him that there are people parking on the north side of the street, which is currently allowed, on a section of the road that is very narrow and has limited visibility. He looked at the area, and there were a couple of cars parked there, making it hard to navigate, and causing westbound traffic to be in the eastbound lane. The part of Colony Ave to which she was referring is between Lawn St. and Randolph St., where the road turns through a large "S" bend. According to Chapter 97-31 of the Borough Code, there already is no parking on the south side of Colony Ave. from Spring Valley Rd. to Pascack Rd. He would like to propose that we further eliminate parking on the north side of Colony Ave. from Lawn St. to Randolph St. all in agreement and Borough Attorney will draft the ordinance to codify.

2. **Finance:** The Borough CFO stated that she is working with John Dunlea on resolutions closing out some old capital accounts. The Hotel revenue is at \$135,000 out of the \$175,00 budgeted. The court fines are at \$44,000 revenue out of the \$59,000 budgeted and expenses are averaging 50%.

3. **Mill Pond Referendum:** Council President Fenwick stated that the Governor moved up the timeline with August 11th being the date municipalities send an intent of having a non-binding referendum on the ballot for the November 2023 general election. He asked the governing body if anyone would like any of the wording changed and stated the numbers were provided by the auditor. There was a discussion of using the are for filling half of it for a community center or some other use, but the Borough engineer stated you can not divert waterways. Council President Fenwick stated he does not want to use the \$1.5 million appropriated from the state on engineering studies before there is a poll from the residents if they would want this project. Yes to placing the referendum on the ballot: Hoffman, Goldsmith, Cozzi and Council President Fenwick. Councilman Ferguson is uncertain.

4. **TANS:** Mayor Misciagna stated TANS members asked to have a page on the Borough website and he just wanted to check with the Borough Attorney since it is a Pascack Valley initiative and more then one town is involved. The Borough Attorney stated to make TANS an official Borough committee and this way you can add them to the

Borough website. All in agreement and Councilman Hoffman will introduce a resolution establishing TANS as a Borough committee.

5. **Memorial Field**: Councilman Ferguson reported on Memorial Field and people cutting the light box and using the field at all hours and turning on the light. He reported on a cloud system he worked with Josh on to have the lights automatically off at 10 but after 9 no one can use the physical switch to turn the lights one even though they damaged the box.

Open Work Session adjourned int Closed Session at 7:40 pm

Council President Fenwick made a motion to adjourn and seconded by Councilman Cozzi confirm. Motion carried unanimously.

Respectfully submitted,
Magdalena Giandomenico, Borough Clerk