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53 Park Ave 

Park Ridge, NJ  

MAYOR AND COUNCIL MEETING 

WORK  SESSION 

     July 12, 2022 

        6:47 P.M. 

Present:          Councilmember Fenwick, Councilmember Ferguson, Councilmember Cozzi, 

Councilmember Capilli, Council President Metzdorf and Mayor Misciagna 

Absent: Councilmember Epstein 

Also Present:  Magdalena Giandomenico, Borough Clerk 

Julie Falkenstern, Borough Administrator 

John Schettino, Esq., Borough Attorney 

Connie Carpenter, Borough CFO  

Mayor Misciagna read the compliance statement earlier as required by the Open Public 

Meeting Act, P.L. 1975, and Chapter 231. 

1. Engineer’s Report

1.CAPITAL IMPROVEMENTS

a.PARK RIDGE COMMUNITY CENTER

The Borough is proceeding with the Community Center project. The geotechnical report was

transmitted to the Borough and architectural consultant. We have determined that a survey

prepared by Gallas Surveying Group was prepared for both the Downtown Redevelopment and

the lot for the Community Center. The ALTA Survey for the property has been forwarded to our

attention.

Our office was informed by both the architect and previous surveyor that the ALTA Survey for 

the property would not be permitted to be utilized by the Borough unless it is updated. We 

secured a proposal from Gallas Surveying Group to update the survey. On January 07, 2021, we 

were informed by the Borough to authorize the survey preparation. Gallas Surveying Group 

proceeded with the project field surveying services on January 19, 2021. The finalized survey 

was issued to our office on January 25, 2021. 

In early February, Neglia Group confirmed utility connection locations with the Borough DPW, 

Water and Sewer, and Electric Department. We also prepared a draft grading plan to the project's 
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architect utilizing the community center building footprint. Discussions ensued concerning the 

building's proposed access locations and existing site grades. A revised, draft architectural 

building footprint/ floor plan was provided to the Borough on February 11, 2021 for review, 

consideration, and potential approval by the Borough prior to proceeding with the construction 

documents. 

 

On April 06, 2021, the project architect provided the final building floorplan to permit our office 

based upon the current site grading conditions as previously review by the Borough. With the 

receipt of this document, our office is proceeded with the construction documents. We issued our 

documents to the Borough and the project architect on May OS, 2021. 

 

On May 12, 2021, a project meeting with the Borough and project architect occurred to review 

the project status and to review our office's final construction documents. At the meeting, the 

architect requested that the Borough provide final input with respect to their schematic design 

documents. They intend to have their final documents completed within two months. 

 

On June 28, 2021, a project coordination meeting was held with the Borough, project architect, 

project contractor, and our office to review the architectural and site plan documents. After that 

meeting, architectural and site plan submissions to the Planning Board Secretary occurred on 

June 30, 2021 for a Planning Board Courtesy Review Hearing to be scheduled on July 14, 2021. 

The Planning Board meeting occurred on July 14, 2021 as required per statute. 

 

At this time, our office has completed the site/ civil engineering construction documents for this 

project. A project programming meeting occurred on November 10, 2021 to review interior 

building finishes. It is our understanding that the Project Architect is working with the Borough 

to finalize the overall design intent. Our office is prepared to review the final design intent as it 

relates to the site/ civil engineering construction documents once this has been finalized. 

 

b.2022 ROADWAY IMPROVEMENT PROJECT 

Our office understands that the Borough has selected roads and intends to proceed with a Year 

2022 Roadway Improvement Program in the coming months. As directed by the Borough, the 

road list for the Year 2022 Road Program includes the following roads: 

• Leach Avenue - MA 2021 Grant funded 

• Fairview Avenue - Municipally Funded 

• Sibbald Drive - Municipally Funded 

• Hall Court - Municipally Funded 

 

The Borough has provided a selection of roadways to be included in the 2022 road program. 

These roadways include the NJDOT MA 2021 funded roads as listed above. Estimates for the 

above roadways were previously provided for review. Our office issued a proposal for design 

and construction management related to the selected roadways on April 14, 2022. To expedite 

the preparation of design and construction bid documents, our office proceeded with the work 

immediately. It shall be noted that non-NJDOT funded roadways may be bid as alternates based 

upon available funding. Please note that the contract award deadline for the aforementioned 

NJDOTfunded roadways is November 21, 2022.  
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At this time, design and construction document preparation for the above roadways is complete. 

The project is currently out to bid and bids will be opened on June 24, 2022. This project was 

awared at the June 28, 2022 Mayor and Council meeting. Contracts have been prepared and 

submitted to the Contractor. We anticipate construct commencing in late July/ early August. 

 

c. GLEN ROAD BRIDGE/ CULVERT 

The Bridge Rehabilitation/ Bridge Replacement project is anticipated to be constructed within 

the bridge's service life timeframe which is during 2021. The Borough Woodcliff Lake received 

an NJDOT FY2019 Local Aid Infrastructure Fund (LAIF) grant in the amount of approximately 

$650,000. The application seeks funding to supplement the 2015 NJDOT MA grant already 

received by the Borough of Park Ridge. The Borough should review is grant deadline associated 

with the Year 2015 Municipal Aid Grant to determine the funding status. 

 

Our office submitted the NJDEP Land Use Permitting Package on April 20, 2021. Additionally, 

our office concurrently submitted documents to NJDOT for review. Since then, NJDEP and 

NJDOT have issued comments related to the overall design. Our office is in receipt of NJDEP 

permits for this project and is finalizing structural design of the bridge based upon the final 

NJDEP-approved bridge configuration. We anticipate bidding this project in August 2022. 

 

d.MILL POND DAM - NJDEP DAM SAFETY COMPLIANCE 

The Emergency Action Plan and Operation and Maintenance Manual language have been 

updated. Final copies of the Emergency Action Plan and Operation and Maintenance Manual 

have been submitted. Both submission items must be prepared and submitted to the NJDEP to 

ensure compliance. The NJDEP has indicated via phone conversations that once the inundation 

mapping is approved, they will require fully updated inundation mapping with new hydraulic 

studies. 

 

The Visual Inspection Report was submitted to the NJDEP for its files and review on May 27, 

2021. The Inundation Mapping was completed and submitted to NJDEP prior to the October 31, 

2021 deadline. Our office has received comments from NJDEP related to the documents that 

were previously submitted. These comments were addressed and were resubmitted to NJDEP for 

review on December 31, 2021. 

 

e. NORTH s™ STREET (SECTION II) - NJ DOT MUNICIPAL AID GRANT FUNDED 

The Neglia Group previously provided a proposal to provide Surveying, Engineering, and 

Construction Management Services for improvements along North 5th Street (Section II). We 

understand that the Borough has received a Year 2022 NJDOT Municipal Aid Grant in the 

amount of $206,000 to construct roadway improvements along 5th Street from Colony Avenue 

to West Grand Avenue in the Borough. 

 

Design plans and specifications were previously completed and bids for this project were opened 

on May 24, 2022. The low bid related to the above was received by 4 Clean-Up, Inc., P.O. Box 

5098, North Bergen, New Jersey 07047. The low bid amount received for this project was 

$118,209.40. This project was awared at the June 28, 2022 Mayor and Council meeting. 

Contracts have been prepared and submitted to the Contractor. We anticipate construct 

commencing in late July/ early August. 
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2.GENERAL ENGINEERING 

a.MEMORIAL FIELD SOCCER GOALS / ACCESSORIES 

As requested, our office is working to procure quotes for soccer goals with wheel kits to be 

utilized at Memorial Field. We anticipate that two (2) regulation-sized soccer goals and four (4) 

youth-sized soccer goals will be purchased by the Borough. Should additional accessories be 

required, we would respectfully request that the Borough us notify us and we will procure quotes 

for the same. 

 

b.RELOCATION OF NJTRANSIT BUS STOP AT THE JAMES 

Our office has been assisting with coordination related to relocation of the NJTRANSIT bus stop 

located at the James. It was previously determined that the bus stop would be relocated to the 

intersection of Kinderkamack Road and Madison Avenue. Furthermore, based upon a meeting 

with Bergen County, the bus stop in the vicinity of the intersection of Kinderkamack Road and 

Park Avenue will be eliminated. The bus stop relocation and removal was coordinated with 

NJTRANSIT and Bergen County, as Kinderkamack Road is a County road. The relocation was 

approved at the July 6, 2022 Bergen County Commissioners meeting via Resolution No. 641-22. 

 

c.RIDGE AVENUE AND NORTH 5TH STREET SINKHOLE - EMERGENCY REPAIR 

On June 13, 2022 our office was notified by the Borough of Park Ridge DPW of a significant 

sinkhole which had developed at the intersection of Ridge Avenue and North 5th Street. A steel 

plate was placed over the sinkhole and our office inspected the sinkhole on the morning of June 

14, 2022. During this inspection, it was determined that the sinkhole was the result of a collapsed 

stormwater pipe and associated eroded roadway subgrade material. Our office notified Joseph M. 

Sanzari, Inc. and coordinated replacement of the pipe and repair of the sinkhole. While a portion 

of the roadway was closed on June 14, 2022 into the early hours of June 15, 2022, the repair 

work was completed and the roadway was re-opened for routine school traffic on June 15, 2022. 

However, it shall be noted that the pipe that had collapsed was back-pitched during the pre-repair 

conditions. This appears to have been the result of a gas main which traverses directly over 

stormwater pipe. Due to elevations within existing manholes and inlets at this intersection, we 

were unable to address the backpitched pipe during the repair work. However, our office is 

evaluating options to address the backpitched pipe so that positive flow can be established. At 

this time, a new pipe has been installed and the roadway subgrade has been repaired and base 

course pavement has been installed. Our office is working with the contractor to confirm costs 

for the work that was completed. 

 

 

PROJECT GRANT/YEAR ORD./RE

SO. 

AMOUNT STATUS NOTES* 

Glen Road Culvert 2015 NJDOT MA 

Grant 

TBD $149,000 Addressing 

NJDEP 

design 

comments 

NJDEP Land Use Permitting 

Submitted. Project to be bid ASAP. 

North Fifth Street - 

Phase II (NJDOT 

Funded) 

2022 MA NJDOT 

Grant - North Fifth 

Street 

TBD $206,000 Design Grant Preparation by Bruno 

Associates. 
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2021Road 

Improvement 

Program 

2021 MA 

NJDOT 

Grant 

TBD $214,000 Grant 

Award 

Letter 

Received; 

Awaiting 

Grant 

Agreement 

Roads include Leach Avenue, 

DiBella Court, Evelyn Street and 

Windsor Drive. 

Contract award deadline is 

November 

21, 2022. 

North 5th Street 

Property Land 

Acquisition 

2021 / 2022 Bergen 

County Open Space 

Land Acquisition 

Grant Program 

TBD $95,000 

Requested  

(50% 

matching 

grant) 

Grant Award 

Notification 

Received; 

Awaiting 

Grant Award 

Letter and 

Agreement 

Grant application by Bruno 

Associates with application 

coordination, exhibit 

preparation and 

presentations by Neglia 

Engineering Associates 

 

 

 

2. PR Booster Club: Borough Administrator stated that she will do the ad journal.  

 

3. Open Carry Law: Councilman Fenwick stated that the Supreme Court struck down 

the permit law, spoke regarding restricting carrying of firearms in some sensitive 

areas and he would like the Borough to work on something where some sensitive 

areas like the football team are protected. Borough Administrator Falkenstern said she 

spoke to the Police Chief about this, and he is expecting some guidance from the 

Attorney General’s Office soon and asked the Council to wait until then.  

 

4. Utility Vehicles: Councilman Fenwick said he would like to have the Utility Tahoe’s 

pulled form the consent agenda. Councilman Capilli said that personal used of 

vehicles and the Borough policy should be discussed. Borough Attorney Schettino 

said that the vehicles should be used only for Borough business and miles should be 

reimbursed, same with gas that was used for Borough business. Councilman Capilli 

would like to know if it is legal for The Borough to pay for their gas and also obtain 

comparable quotes for an escape explorer and other options first.  All in favor of 

pulling of the consent.  

 

Open Work Session adjourned at 7:40pm  

Council President Metzdorf made a motion to adjourn open session into closed session and 

seconded by Councilman Fenwick confirm. Motion carried unanimously.  

 

Respectfully submitted, 
 

 
Magdalena Giandomenico 

Borough Clerk 


