



BOROUGH OF PARK RIDGE

53 Park Avenue
Park Ridge, NJ 07656

OFFICE OF THE
BOROUGH CLERK/
ADMINISTRATOR
(201) 573-1800
FAX: (201) 391-7130
Website: www.parkridgeboro.com

July 17, 2015

Re: Stephen Drive – Drainage Improvements and Paving
Catherine Terrace and Laurance Court - Paving

Dear Resident:

The Borough of Park Ridge recently went out to bid for several road improvement projects in the Borough. The bid was awarded to DLS Contracting, Inc. of Nutley, New Jersey. Included in the project are Stephen Drive, Catherine Terrace and Laurance Court. On Stephen Drive the contractor will be performing drainage improvements, concrete curb replacement along with milling and paving. On Catherine Terrace and Laurance Court the contractor will be performing milling and paving.

This letter is to advise you that the contractor is scheduled to begin this drainage and curb work on or about July 20th, weather permitting. Milling and paving will commence after the drainage improvements and curbing are complete. Hours of operation will be 7:30 am to 5:00 pm; every effort will be made to minimize the inconvenience to you. I thank you in advance for your patience and understanding throughout the course of this project

If you should have any questions, please do not hesitate to contact me at 201-573-1800. If you prefer you may contact Eve Mancuso, P.E. of Brooker Engineering at 201-684-1221.

Sincerely,


Kelley R. O'Donnell, RMC
Borough Clerk/Administrator

CC: Mayor and Council
B. Beattie, Dir. of Operations
E. Mancuso, P.E.
Chief Madden
P. Wayne

Kelley O'Donnell

From: Eve Mancuso <emancuso@brookerengineering.com>
Sent: Friday, July 17, 2015 3:11 PM ✖
To: Kelley O'Donnell; Peter Wayne
Subject: FW: Schedule

Good afternoon, this is the latest update from DLS. I will update the Smartsheet too. Have a good weekend. Eve

Eve M. Mancuso, P.E.
Associate
46 North Central Avenue
Ramsey, New Jersey 07446
(201) 684-1221

From: Dragana Cupara [mailto:dccls@verizon.net]
Sent: Friday, July 17, 2015 2:43 PM ✖
To: Eve Mancuso
Subject: Schedule

Good afternoon Eve,

Here is a final update.

We will have our pipe crew on site July 20th to 22nd the latest. My curb guy will be on site a day or 2 later which is July 22nd-23rd. I would like to start on Stephen Drive with the curb guy and pipe guy so when they are finished I can mobilize to get that area of the project milled and paved and only have Third Street left. At that point my pipe crew and curb crew will work on Third Street, so I can get this project under way and completed by our completion date baring there is no extra work or any delays on site.

Please let me know what you think of the schedule for your input is very important to me.

Also, thank you so much for your patience on this project. Look forward to seeing you next week.

Have a great weekend.

Donato Salvatoriello
DLS Contracting, Inc

DLS Contracting, Inc
633 Franklin Avenue, Suite 170
Nutley, NJ 07110
(P) 973-661-4188 (F) 973-661-4199
dccls@verizon.net