
53 Park Ave 

Park Ridge, NJ  

MAYOR AND COUNCIL MEETING 

WORK SESSION 

   May 26, 2026      

   7:00 P.M. 

Present:  Councilmember Mintz, Councilmember Goldsmith, Councilmember Hoffman, 

Councilmember Fenwick, Councilmember Metzdorf, Council President Cozzi and Mayor 

Misciagna 

Absent:  

Also Present: Magdalena Giandomenico, Borough Admin/ Clerk 

Brian Giblin, Borough Attorney 

Connie Carpenter, CFO 

Mayor Misciagna read the compliance statement earlier as required by the Open Public 

Meeting Act, P.L. 1975, and Chapter 231. 

1. Engineer Report:

CAPITAL IMPROVEMENTS

a.Park Ridge Historic Train Station Improvements

Our office understands that the Borough is seeking to construct improvements to the historic 

Park Ridge Train Station. Our office has engaged a historic preservation architect as it 

relates to these improvements. A kick-off meeting related to this project is being held on 

February 14, 2024 to initiate the design process. Based upon feedback at this meeting, a 

comprehensive proposal related to the design and construction management of these 

improvements will be submitted to the Borough for review and consideration. Design of the 

improvements is underway. The Project Architect has developed existing baseline drawings 

and we have reached out to NJTransit to establish Contractor training requirements. A 

coordination meeting occurred in October with the Borough, our office and the Historic 

Preservation Architect. Our office presented preliminary renderings at the December 10, 

2024 meeting. Additionally, at that time, a public hearing regarding the bidding process was 

conducted. Per our discussions with the Historic Architect, the construction / bidding 

documents will be completed by the middle of April and the project award will occur in May 

2025. Project bid documents were completed and are being awarded during the June 10, 

2025 Mayor and Council meeting. Our office, along with the Contractor and Borough 

personnel, have been coordinating with NJTransit as it relates to authorization to complete 

work along the NJTransit railroad. This coordination remains on-going and the Contractor 

has mobilized to the extent permitted by NJTransit. We note that project submittals have 

been submitted and are being returned to the Contractor by the Historic Architect. Both 

interior and exterior work is underway. Construction is underway and is nearing 

completion. We anticipate that construction should be completed by early to middle of 

June. 

Approved June 9, 2026



b. Mill Pond Dredging  

 

Neglia understands that the Borough is considering dredging Mill Pond. Pursuant to a soil 

characterization study prepared by Leggette, Brashears & Graham, Inc. (LBGI) for Mill 

Pond dated May 3, 2012, an accumulation of approximately 111,000-tons of sediment 

requires excavation from Electric Lake (Mill Pond). Of the 111,000 tons, approximately 

65% of the sediment is estimated to require specialized disposal, which could have 

significant costs associated with same. This proposal addresses professional services to 

prepare plans, bid and construction specifications, and to obtain permitting for the project. 

This scope of work would also include updating the Leggette, Brashears & Graham, Inc. 

(LBGI) report mentioned above, as this report is now outdated. Our office has prepared a 

proposal related to the above with the intent of achieving a “shovel-ready” project.  

Design and permitting document preparation related to this project is currently underway 

and are approximately 75% complete. Additionally, our office met with the Bohlin Group on 

April 9, 2024 to coordinate deliverables related to fundings opportunities. Given deliverables 

related to these opportunities, our office provided the Bohlin Group with all available 

historical documents related to this project as well as the initial design plans. Our office is 

currently coordinating pond borings to confirm the depth of sediment relative to the prior 

LBGI report. Our previously submitted initial plans and documents to NJDEP to schedule a 

pre-application meeting regarding this project and the scope of borings to be conducted will 

be discussed during this meeting. Our office conducted the pre-application with NJDEP on 

February 25, 2025. During this meeting we discussed sediment capture alternatives and 

sampling requirements. Given the nature of this meeting, our office will be looking to 

engage an LSRP to assist with sampling requirements, etc. Our office has been coordinating 

with our geotechnical / structural / LSRP testing subconsultant to obtain the requisite testing 

and reports. Due to an administrative matter, this testing was delayed. However, this matter 

has been rectified, and the work is being scheduled shortly. NJDEP required soil testing / 

field work was completed and initial results have been received. At this time, our office is 

working with our dam engineering team to determine and understand dredge depth impacts 

on the dam. Moreover, our office is coordinating with a cooperative Contractor on potential 

dredge disposal options and associated costs to understand the dredge depths which are to be 

achieved and permitted, given the project budget. A meeting has been held with said 

contractor and they are currently working to provide unit prices for the removal and disposal 

of the same. A participating disposal site has been identified and will work in conjunction 

with the contractor to utilize the dredged material and provide payment for receipt of the 

same. This will in turn increase the quantity of material that can be dredged within the 

Borough allocated budget and will assist the cooperative contractor in determining the final 

dredged depths that will be achievable in Mill Pond. Engineering site plans and associated 

documents are expected to be submitted to the NJDEP to initiate the permitting application 

process by the end of May 2026. Our subconsultant, GZA GeoEnvironmental, Inc., is 

finalizing their reports on both the continued structural integrity of the existing dam/spillway 

as well as on the material that has accumulated within the pond. These findings will be 

incorporated into the NJDEP permit application submission. Our office has received 

preliminary results from the structural and H&H study related to the dam. At this 

time, it has been determined that the pond dredging will not impact the structural 

classification of the dam. However, it is noted that the modifications to the dam will 



likely be required to increase the spillway capacity. Our office is submitting to NJDEP 

during the week of May 25, 2026 to initiate the permitting process. In addition to the 

above, as directed at the prior Mayor and Council meeting, our office has commenced 

preparation of a New Jersey I-Bank funding application to initiate this process. 

 

 

c. 2025 Roadway Improvements Project(s)  

Based upon preliminary estimates previously provided to the Mayor and Council, the 

following roadways have been selected for the 2025 Roadway Improvements Project:  

• Cascade Avenue  

• Doxey Drive  

• Lang Court  

• Gerard Court  

• Mallon Court (NJDOT Funded)  

• Quackenbush Lane (NJDOT Funded)  

• DeGroff Place  

• Elm Street  

• Emily Drive  

•  

Our office will prepare a proposal and schedule to proceed with preparation of design of bidding 

and construction documents related to the above, along with associated construction management 

services. With the exception of the above NJDOT-funded roadways, the 2025 Roadway 

Improvements Project (Municipally-Funded) was awarded to D&L Paving Contractors, Inc. for 

the sum of Five Hundred Eighty-Five Thousand, Eighty-Three Dollars and Ninety-Nine Cents 

($585,083.99) at the prior Mayor and Council meeting. A preconstruction meeting was held and 

the scope of work included in the contract will be substantially completed by the end of October. 

In addition, we are aware that the Borough is considering adding a portion of Summit Avenue 

and the connected Etheridge Place, from Colony Avenue to Pascack Road. This additional 

section is projected to cost approximately $95,000.00 and could be completed within D&L’s 

contract without exceeding the maximum permitted 20% change order. At this time, the scope of 

work within D&L Paving Contractors, Inc. is approximately 80% complete with the remaining 

scope of work being related to manhole repairs, sidewalk, etc.  

 

In addition, we note that plans for Mallon Court and Quackenbush Lane were approved by 

NJDOT and are currently out to bid. Bids for this project will be received on October 22, 2025. 

The Quackenbush Lane and Mallon Court Roadway Improvements (NJDOT Funded) project 

was awarded to 4 Clean Up, Inc. for the sum of One Hundred Fifty-Two Thousand, Forty 

Dollars and Zero Cents ($152,040.00) at the prior Mayor and Council meeting. Our office has 

prepared contracts, which were signed by the Contractor. We are seeking a potential window to 

complete this work, as weather permits. Given the winter weather conditions, we anticipate that 

this paving will be scheduled for April 2026. A pre-construction meeting has been scheduled 

with the Borough, the contractor, respective utility companies, and this office for Thursday, 

April 2, 2026, to initiate the construction coordination for the proposed work. 4 Clean Up, Inc. 

has indicated that construction is expected to commence during the second or third week of May 

2026. Construction at both Mallon Court and Quackenbush Lane is going to be mobilized at the 

same time. Construction of improvements along Mallon Court and Quackenbush Lane are 



substantially complete at this time. Punch list inspections are on-going and a payment 

application and resolution will be forwarded for review during an upcoming Mayor and 

Council meeting. 

 

 

d.Park Ridge Pool Repairs  

Our office is preparing bid documents related to repairs at the Park Ridge Pool. The scope of 

work included within the specifications consisted of sandblasting / hydroblasting and painting, 

and all else necessary to repair the existing Main Pool and Kiddie Pool. The resolution 

authorizing bids is being considered at the September 9, 2025 meeting. We anticipate awarding a 

contract for this work during the first meeting in October. Bids for this project were opened on 

October 9, 2025 and we understand that the project is being awarded to All State Industrial 

Painting, LLC for the sum of Three Hundred Seven Thousand Dollars and Zero Cents 

($307,000.00) at the prior Mayor and Council meeting. Our office previously submitted a 

recommendation package related to same. A preconstruction meeting related to this project has 

occurred and work is underway. We understand that the initial sandblasting / hydroblasting has 

been completed, with painting to be scheduled for Spring 2026. The work is contractually 

scheduled such that pool opening operations will be minimally interrupted. It is our 

understanding that this work has been substantially completed. 

 

e. Sulak Field Sport Lighting Improvements Project  

We understand that the Borough may wish to undertake a sports lighting project to illuminate the 

entirety of Sulak Field. This project includes sports field lighting improvements within the entire 

field area and is to be completed under a purchasing cooperative. Our office has prepared and 

submitted a proposal related to design of the required electrical system, geotechnical engineering 

and reports, and lighting foundation design. Our office is prepared to proceed expeditiously upon 

authorization. Our proposal related to this work was previously authorized and our office is 

proceeding with same. We anticipate that geotechnical borings for foundation design will be 

completed in the next 2 weeks, weather permitting. Moreover, electrical design is underway. We 

anticipate that bidding and construction documents will be completed such that the requisite 

work can be completed during the summer months so as to not interrupt the spring baseball 

season. Soil testing has been completed, and reports have been submitted to our office. The 

electrical engineer has received all relevant background information from our office and has 

begun preparation of the bid documents for this project. The contracted electrical engineer is 

currently finalizing associated electrical design plan set and foundation design for the 

proposed light poles is being completed by our structural engineer. Construction 

documents will be compiled and are expected to be available for bidder pickup during the 

week of June 1, 2026. 

 

 

f. 2026 Roadway Improvements Project(s)  

Our office is currently preparing a listing of roadways to be included in a potential 2026 

Roadway Improvements Project(s). At this time, we are respectfully requesting input from the 

Mayor and Council as it relates to roadways which are to be considered for the 2026 Roadway 

Improvements Project(s). As it relates to same, we note that the Borough has received a grant 

from NJDOT in the amount of $194,341.00 to complete improvements along Morningside 



Avenue. Our office has prepared a listing of roadways, along with construction cost estimates, to 

be considered for the 2026 Roadway Improvements Project. This list includes the 

aforementioned NJDOT-funded Morningside Avenue. The listing and construction cost 

estimates are included as an attachment to this report. The selected roadways for the 2026 

Roadway Improvements Project(s) are Rock Avenue, Mayo Drive, Fairview Court, Hardin Court 

and Shaw Place which are to be municipally funded by the Borough. Additionally, Morningside 

Avenue has been selected to be included as part of the project scope, which will be funded by the 

NJDOT with the allocated funds as mentioned above. Design for the selected 2026 Roadway 

Improvement roads is being completed. Plans were previously submitted to the NJDOT for 

review of roadway improvements related specifically to Morningside Avenue and we have 

received approval to bid same. Bid documents will be available for pick-up on May 29, 

2026 and we intend to award a construction contract for same at the June 23, 2026 Mayor 

and Council meeting. 

 

 

 

2. GENERAL ENGINEERING  

a. Tax Maps Updates  

Neglia understands that the Borough of Park Ridge is considering updates to their tax maps to 

ensure compliance with the latest MODIV tax records and to comply with the current State 

regulations and standards for digital submission. Neglia has performed a cursory review of the 

current tax maps (26 sheets plus key map) and has estimated the changes that would have to be 

made to comply with the current Regulations and Standards of the State of New Jersey, 

Department of Treasury, Division of Taxation.  

 

The current Borough tax maps are dated June 27, 2016, and they received formal certification 

from the State on June 1, 2017. We have received and reviewed the computer files for these 

maps, and they appear to have been created by digitizing the prior tax maps and then updated 

based on new subdivisions, etc. These files/maps will not be able to be submitted digitally to the 

State because they are not dimensionally or spatially correct. We would respectfully recommend 

the Borough consider authorizing our office to prepare new, geo-referenced, digital tax maps that 

can be digitally submitted for formal certification. Not only will this satisfy the update 

requirements and any future revaluation, but it will enable any future changes to be made more 

efficiently, and it will also provide an excellent digital base map that can easily be transferred 

into a Geographic Information System (GIS) database. Our office has submitted a proposal 

related to these services and is prepared to proceed accordingly should the Borough move 

forward with this project. Work associated with the same is underway. Our office has completed 

the initially approved $100,000 scope of work. This scope of work was completed throughout the 

year 2025 and the updated maps were provided to the Borough’s Tax Assessor. Following 

completion of same, the Borough authorized the remaining contract amount to complete all 

updates to the tax maps. This work is underway and will be completed in 2026. 

 

 

 

 

 



Stream Erosion / Cleaning Issues – 191 Alberon Drive, 260 Knoll Drive and 243 Ellin Drive  

 

Over the past several weeks, our office has inspected two (2) separate issues within streams 

located either on Borough property or within a Borough easement. Below is a summary of said 

findings:  

• 191 Alberon Drive: a section of the Mill Brook traverses through property owned by the 

Borough. The homeowner at 191 Alberon Drive reached out to the Borough to report that stream 

erosion has resulted in loss of his rear yard. Based upon site inspections and photographs 

provided to our office, the stream is eroding the rear yard of Mill Brook. However, at a 

minimum, we would recommend that a survey be completed to determine the extent of the 

property boundaries as they relate to the stream location and extent of erosion. Based upon 

preliminary review of this matter, potential solutions (i.e., bank stabilization) would likely 

require NJDEP permitting.  

• 260 Knoll Drive: the homeowner at 260 Knoll Drive has reported that blockages within 

the stream located within a Borough easement has resulted in flooding conditions within the rear 

yard. Additionally, stagnant water within the stream has resulted in mosquito breeding. It is our 

understanding that the homeowner has requested that the Borough clean the blockage to address 

the aforementioned issues. While we believe that this work could be completed under Permit-by-

rule 5 – removal of accumulated sediment and debris from a regulated water by hand (N.J.A.C. 

7:13-7.5), this would require engineering and construction oversight to ensure compliance with 

the abovementioned permit-by-rule. Our office surveyed the aforementioned stream during July 

2024. In addition, our office has completed a construction plan illustrating proposed 

improvements, which would be completed under Permit -by-rule 5 – removal of accumulated 

sediment and debris from a regulated water by hand (N.J.A.C. 7:13-7.5). The extent of these 

improvements include sediment and minor vegetation removal to improve flow to the Hillsdale 

Brook. This work has been completed.  

• 243 Ellin Drive: the homeowner at 243 Ellin Drive has reported issues related to a stone 

swale located within an easement along the rear yard. Our office has conducted multiple 

inspections at this location and has not observed any stormwater runoff “topping” the easement 

which would adversely impact the property. However, sections of the easement located on 

neighboring properties have been filled in over the years. At this time, it is not clear how this has 

impacted the surrounding overall water course. Our office will continue to monitor this matter.  

• 230 Park Avenue: the homeowner at 230 Park Avenue has contacted the Borough 

regarding a stream easement which traverses through the front portion of the subject property. 

The extent of the issue is that the stream area along this area has accumulated sediment. The 

homeowner has indicated that this is resulting in flooding within the front yard of the property. 

Our office met with the homeowner to review this matter. We would note that addressing the 

same would require review / coordination with NJDEP as the stream traversing through the front 

portion of the property is a Category 1 waterbody with an associated floodway.  

 

Our office is evaluating the above matters and will prepare proposal(s) for the same following 

additional preliminary analysis / monitoring. 

 

 

 

 



Mill Road Substation Subdivision / Green Acres Coordination Re: Peak Shaving  

 

Our office was previously directed to coordinate with Green Acres as it relates providing a 

subdivided area in which to situate equipement related to peak shaving. We note that since this 

area is encumbered by NJDEP Green Acres, a land swp will be required. To this end, we are 

evaluating utilizing a portion of Block 604, Lots 45, 52, 53 and 54 (commonly known as 160 

Colony Avenue), to facilitate the required swap. We anitipate a scheduled called with NJDEP 

Green Acres to discuss this proposal in the next 1-2 weeks. Our office had an initial discussion 

with Green Acres regarding this matter. We are awaiting additional information / feedback. 

However, our office will be on-site next week to set pins and conduct final fieldwork for the 

proposed subdivision. Fieldwork related to this project was previously completed and our office 

has prepared the required subdivision documents to submit to NJDEP Green Acres. In addition, a 

memorandum related to this matter was provided to the Park Ridge Board of Public Utilities as 

this subdivision is related to peak shaving. Our office submitted documentation related to this 

matter to NJDEP Green Acres to initiate the land swap process on January 27, 2026. We are 

awaiting further direction as to next steps. Our office will continue to keep both the Mayor and 

Council and the Park Ridge Board of Public Utilities aware of next steps and progress on this 

matter. 

 

 

d. Spring Valley Road and Fremont Avenue Crossing  

Our office has been coordinating with Bergen County as it relates to the provision of a pedestrian 

crossing at the intersection of Spring Valley Road and Fremont Avenue, both of which are 

Bergen County roadways. To this end, two (2) options are presently being considered:  

Option 1: The Borough could construct a curb ramp on the western side of Spring Valley Road 

and restripe the existing striped island to include a crosswalk from the western curb ramp. This 

crosswalk would extend through the middle of the intersection to connect with the existing curb 

ramp on the eastern side of Spring Valley Road. This improvement would fall under Contract 

No. 9 of the County Resurfacing program, which is scheduled for paving in 2026. Please see 

Concept No. 1 for clarification.  

 

Option 2: The Borough could construct a curb ramp on the western side of Spring Valley Road 

and build a concrete island, which would then have a crosswalk connecting to another concrete 

island on the eastern side of Spring Valley Road. This would lead to the existing curb ramp on 

the eastern side of Spring Valley Road. We note that this work would not fall under the County’s 

paving program and would require further approval from Nancy Dargis of Bergen County as this 

would be classified as an intersection improvement project. If the Borough decides to proceed 

with this option, the County indicated that the paving would start in 2026, giving the Borough 

time to prepare a design. It was also noted that the paving of Spring Valley Road could be 

delayed if we wish to construct this improvement beforehand. Please see Concept No. 2 for 

further clarification. To confirm the viability of this option, we would need to survey the 

intersection and check site distance requirements.  

 

Regarding the crossing at the Spring Valley Road/Fremont Avenue intersection, we do not 

recommend adding a crossing on the eastern side of Fremont Avenue due to the absence of a 

sidewalk or walking path for pedestrians. Furthermore, we do not believe that a crossing here is 



feasible due to sight distance requirements. However, a crossing on the westerly side, leading 

towards the parking lot adjacent to the existing restaurant may be feasible. This would, however, 

require that a sidewalk and ramp be provided along the restaurant property to minimize backing 

maneuvers into the County road and conflict with pedestrians.  

Our office respectfully seeks direction from the Mayor and Council as to which option would be 

most desireable. As previously directed, our office is completing design of Option 2, as 

outlined above, and we intend to bid same during Summer 2026. 

 

 

Sibbald Drive & Wield Court Emergency Repairs  

On or about March 9, 2026, a sink hole formed east of the T-intersection between Wield Drive 

and Sibbald Drive, on Sibbald Drive above the existing culvert. Our office conducted an 

inspection of the same on that date, and our observations indicated that the conditions present 

affected the public health, safety and welfare of both vehicular and pedestrian traffic, as well as 

the properties local to this area. To address the circumstances, our office  

Yearly 2025 Annual Report and Supplemental Questionnaire coordinated with J. Fletcher 

Creamer & Son, Inc. to identify the required repair work and to schedule the corrective measures 

that would be needed. Based upon the findings thereof, it was determined that the dual 54- inch 

corrugated metal pipe culvert would be removed and replaced with dual 54-inch reinforced 

concrete pipe. Regarding costs for said work, J. Fletcher Creamer & Son, Inc. has been 

contracted to perform said repairs for the price of $168,905.00, inclusive of the restoration of the 

roadway to existing conditions. This roadway failure was unforeseen and could not have been 

anticipated by the Borough, which warranted our office to recommend that the Borough proceed 

with a declaration of emergency services that were necessary to remedy the situation. The 

emergency work by J. Fletcher Creamer & Son, Inc. has already commenced at this time. The 

contracted emergency work is estimated to be 85% complete at this time, with the roadway 

having been reopened and available for vehicular travel. Site work related to curbing and 

roadway restoration has yet to be completed but is currently in the process of being done. There 

was further conversation with the contractor regarding additional work to be completed related to 

headwall modifications to accommodate the drainage improvements. The additional work was 

contracted to J. Fletcher Creamer & Son, Inc., which included modifying the existing headwall 

as opposed to the reconstruction of the same all together. Per the NJDEP Municipal Stormwater 

Management Program requirements, the Borough of Park Ridge was required to file the  

 

f. Year 2025 Annual Report to the NJDEP Bureau of Nonpoint Source Pollution by May 1, 

2026. Neglia prepared an initial draft and subsequently coordinated with the Borough’s DPW 

Superintendent to review and finalize the report. On April 30, 2026, our office submitted the 

finalized annual report and supplemental questionnaire to the NJDEP. 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



2. Administrator Report:  

a. PRAA Request: Administrator distributed PRAA asks and list of priorities. A 

discussion ensued and the governing body would like to know what Emerson and 

Hillsdale do.  

 

3. Ordinance Restricting Large AI Data Centers:  

a. Councilman Fenwick discussed the strain that a large AI data center would place on 

the Borough's utilities. Councilman Mintz suggested discussing the matter with the 

Utility Board. Councilman Fenwick also stated that the ordinance would need to go 

before the Planning Board, so the Council should consult with the Borough Planner, 

Lindsey from Neglia. All in favor.  

 

4. Hours of Operation for Lawn Mowers: Councilman Fenwick brought up complaints from 

residents regarding the hours of operation of lawn mowers, as well as concerns about lawn 

mowers being driven in the middle of the street when landscapers are servicing several 

houses on one block. The Borough Attorney stated that Title 33 prohibits operating a lawn 

mower in the street and advised that such incidents should be reported to the Police 

Department. Councilman Fenwick noted that landscapers are not permitted to drive lawn 

mowers in the street, as this is illegal. He requested that the Chief of Police be advised to 

issue warnings for violations, particularly if such activity occurs before 8:00 a.m. This 

information will be added to the Borough website for public awareness. 

 

5. Discussion of Proposed State Legislation Affecting Local Land Use Councilman 

Fenwick brought up the following legislation: 

 

1. Senate Bill No. 1408 (the “Stranded Asset” bill), which permits the conversion of certain 

office space into multi-family inclusionary development.  

2. Senate Bill No. 1836 (the “Yes in God’s Backyard” bill), which permits development at 

densities of up to 40 units per acre on qualifying religious properties under certain 

conditions.  

3. Senate Bill No. 1786 regarding as-of-right accessory dwelling units.  

 

A discussion ensued. All in favor of drafting resolutions opposing these bills 

 

6. Open Space: Councilman Hoffman brought up the discussion regarding the need for a 

referendum this summer for the general election. He noted that there had previously been a 

five-year sunset clause. A discussion ensued regarding a ten-year sunset clause. The Mayor 

stated he would be fine with a perpetual (in perpetuity) option; however, Councilman 

Fenwick stated he prefers giving voters an option. Councilman Hoffman stated he was fine 

either with a perpetual option or a ten-year sunset clause. An informal vote was taken with 

the following results: 

Ten-year sunset clause: Councilmen Fenwick, Goldsmith, and Cozzi  

In perpetuity: Mayor Misciagna, Councilmen Metzdorf and Mintz, and   

Councilman Hoffman (noted moments later) 

 

 



7. Council Discussion Old Business: Continued discussion TABLED - Ordinance No. 2026-

018 - Ordinance to Repeal & Replace Sections 101-34(C)(8) of Borough Code - Election or 

Political Signs -   All were in agreement with a $25 fee for all signs. The Borough Attorney 

will work on revising the sections of the Code within the ordinance to clearly outline 

registration, enforcement, and any other necessary adjustments. 

 

 

Open Work Session adjourned at 7:46 pm  

Councilman Fenwick made a motion to adjourn work session into closed and seconded by 

Council President Cozzi  to confirm. Motion carried unanimously.  

  

Respectfully submitted, Magdalena Giandomenico, Borough Clerk 


