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Approved, March 9, 2021 

Virtually Zoom 

 Park Ridge, NJ   

 

 

MAYOR AND COUNCIL MEETING 

WORK SESSION 

           February 23, 2021 

       7:11P.M. 

 

Present:   Councilmembers Capilli, Cozzi, Epstein, Fenwick, Ferguson, Metzdorf, and 

Mayor Misciagna 

Absent:   

Also Present:   Julie Falkenstern, BA  

  Magdalena Giandomenico, Borough Clerk 

Durene Ayer, Borough CFO 

Anthony Bocchi, Esq. Borough Attorney 

Greg Polnyiak, Borough Engineer 

John Dunlea, Neglia 

   

Mayor Misciagna read the compliance statement earlier as required by the Open Public 

Meeting Act, P.L. 1975, and Chapter 231. 

 

 

I. Engineering Report :Dated February 16, 2021 

 

1. CAPITAL IMPROVEMENTS 

 

a. PARK RIDGE COMMUNITY CENTER 

The Borough is proceeding with the Community Center project. The geotechnical report 

was transmitted to the Borough and architectural consultant. We have determined that a 

survey prepared by Gallas Surveying Group was prepared for both the Downtown 

Redevelopment and the lot for the Community Center. The ALTA Survey for the 

property has been forwarded to our attention. 

 

 Our office was informed by both the architect and previous surveyor that the AL TA 

Survey for the property would not be permitted to be utilized by the Borough unless it is 

updated. We secured a proposal (dated November 16, 2020) from Gallas Surveying 

Group to update the survey. On January 07, 2021, we were informed by the Borough to 

authorize the survey preparation. Gallas Surveying Group proceeded with the project 

field surveying services on January 19, 2021. The finalized survey was issued to our 

office on January 25, 2021.  

 

In early February, Neglia Engineering Associates confirmed utility connection locations 

with the Borough DPW, Water and Sewer, and Electric Department. We also prepared a 

draft grading plan to the project's architect utilizing the community center building 
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footprint. Discussions ensued concerning the building's proposed access locations and 

existing site grades. A revised, draft architectural building footprint / floor plan was 

provided to the Borough on February 11, 2021 for review, consideration, and potential 

approval by the Borough prior to proceeding with the construction documents. 

 

 

 

b. 2020 ROADWAY IMPROVEMENT PROJECT 

This roadway improvement project includes NJDOT Funded Split Rock Lane, Linden Avenue, 

and Roland Street, and Municipally Funded Terrace Circle, Warren Avenue, Birch Lane, Park 

View Drive, Oak Avenue, Brook Road, Colebrook Drive, Smith Avenue and Circle Drive as 

well as alternates Colony Avenue and Victor Hugo Street. The construction documents were 

approved by the NJDOT in late October 2020. This permitted the Borough to publicly bid the 

project. 

 

A Resolution to Advertise and Bid Notice were submitted to the Borough. The Bid Notice listed 

the document availability and bid opening dates as November 13, 2020 and December 10, 2020, 

respectively. After the bid opening occurred and review and confirmation of available funds with 

the Borough CFO, our office issued a bid recommendation package for review and consideration 

by the Borough on January 15, 2021. The lowest bid received, when including all base bids and 

alternate bids, was submitted by 4 CleanUp, Inc., P.O. Box 4098, North Bergen, New Jersey 

07047, in the amount of Seven Hundred Eighty-Six Thousand Two Hundred Twenty-Three 

Dollars and Zero Cents ($786,223.00).  

 

The project was awarded at the January 26, 2021 Mayor and Council meeting. Project contracts 

were prepared and forwarded to the contractor the week of February 01, 2020. Once the 

contracts are signed by the contractor and the Borough, our office would schedule the pre-

construction meeting. We anticipated a Spring 2021 construction schedule. 

c. NORTH 5TH STREET - NJDOT MUNICIPAL AID GRANT FUNDED 

The Borough received a Year 2019 Municipal Aid Grant for North 5th Street from Louville 

Avenue to Colony Avenue. The grant was in the amount of $207,000. We understood that the 

Borough wanted to include this roadway as part of the Year 2021 Roadway Improvement 

Project, but the terms of this Municipal Aid Grant require the project to be awarded by March 

25, 2021. Not awarding this project by March 21, 2021 would lead to the potential loss of these 

grant funds and loss of future grant funds. 

 

On October 19, 2020, our office issued a proposal to provide Surveying, Engineering, and 

Construction Management Services for the above referenced project. The preliminary engineer's 

estimate submitted to secure the NJDOT Municipal Aid Grant illustrated a project budget of 

approximately $486,000. Therefore, the Borough would need to utilize capital improvement 

funds/ bond a portion of the project.  

 

The Borough approved our office's proposal for this project at the November 2020 Mayor 

and Council meeting. Our office prepared the construction documents once we were authorized. 

In addition, a Resolution to Advertise and Bid Notice were submitted to the Borough. The Bid 
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Notice listed the document availability and bid opening dates as February 03, 2021 and February 

25, 2021, respectively. We anticipate that project construction will proceed in Spring 2021. 

d. 2021 ROADWAY IMPROVEMENT PROJECT 

Our office understands that the Borough intends to proceed with a Year 2021 Roadway 

Improvement Program in the coming months. The road list for the Year 2021 Road Program are 

anticipated to include the following roads: 

• Leach Avenue - MA 2021 Grant funded 

• DiBella Drive - MA 2021 Grant funded 

• Evelyn Street-MA 2021 Grant funded 

• Windsor Drive -MA 2021 Grant Funded 

• Midland A venue - Municipally funded 

• Randolph Street -Municipally funded 

• Lakeview Avenue - Municipally funded 

• Summit Street - Municipally funded 

• Marti Road - Municipally funded 

• Fairview Avenue-Municipally funded 

 

It shall be noted that the MA 2019 Grant project (North Fifth Street) will be bid 

separately to satisfy the NJDOT March 25, 2021 award date deadline.  

 

Per a letter, dated November 16, 2020 from the NJDOT, we understand that it is anticipated 

that the Borough will receive an NJDOT Municipal Aid Grant in the amount of$214,000 for 

improvements to the roadways denoted above. We issued a proposal on January 19, 2021 for the 

NJDOT Municipal Aid Grant Funded roadways (Leach A venue, Dibella Drive, Evelyn Street, 

Windsor Drive) for review and consideration by the Mayor and Council. We are prepared to 

proceed with this project once authorized. 

 

 

e. INTER-MUNICIPAL TRAIL:  This project consists of upgrades to the existing 

dilapidated trail situated on the east side of the Woodcliff Lake Reservoir between the Boroughs 

of Park Ridge, Woodcliff Lake and Hillsdale. The improvements will provide access to the trail 

to the public by providing a suitable surface via an agreement between the NJDEP and Suez. The 

Boroughs of Park Ridge and Woodcliff Lake were each awarded $24,000 from the 2017 NJDEP 

Recreational Trails Grant Program for this project.  

 

The project was awarded to T.R. Weniger. A pre-construction meeting was held on October 

21, 2019. Construction for the project was started in December of 2019. Completion of the 

construction is pending Suez!NJDEP final authorization.  

 

Suez's Corporate Council has informed our office that the project is under review with the 

Watershed Property Review board. The review is occurring as areas associated with the Park 

Ridge portion of the project are located within a conservation easement. Therefore, an easement 

amendment to permit the walking path is required and is subject to review by the board. 

Currently, we understand that this project is on hold by Suez, but the three impacted 

municipalities are reviewing such with Suez. 
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f. MEMORIAL FIELD - TURF REPLACEMENT I REPAIR 

 

The project punch list work is complete other than the breakaway baseball / softball field bases. 

The contractor has informed our office that the COVID pandemic has created issues with respect 

to provide this product. Therefore, a higher quality product will be provided to the Borough at no 

additional cost. The bases are in the contractor's possession. A meeting with the Borough will be 

held to review and install the product once the snow cover has melted. 

In addition, we understand that the Borough may receive/ purchase a new scoreboard for the 

field complex. The Borough electric department would provide service to the Borough while a 

potential change order would be issued to the project contractor, Your Way Construction to 

install the scoreboard and its foundations. Currently, our office is finalizing the foundation 

design for the scoreboard. We anticipate the construction would proceed Spring 2021 pending 

weather conditions, scoreboard delivery, and the availability of the Borough Electric 

Department. 

 

g.MEMORIAL FIELD-PLAYGROUND CONSTRUCTION: The playground area to the 

north of the turf field is to be bid and reconstructed. During the week of February 01, 2021, our 

office supplied the Borough with the Resolution to Advertise and an engineer's estimate for 

potential bonding purposes. At this time, the construction documents for the playground are 

being prepared and will be finalized the week of February 22, 2021. We anticipate that 

construction will proceed during Spring 2021. 

 

 

 

 h.PARK A VENUE BRIDGE REP AIR (EAST OF BOROUGH HALL) 

Neglia Engineering Associates has prepared the engineering plans and specifications for this 

bridge repair and railing replacement project. We issued the final construction documents to the 

Borough on January 27, 2021 for review and comment by the Borough to ensure that all 

aesthetic bridge aspects were reviewed. The bridge railing will match that which exists to the 

west of Borough Hall to satisfy all applicable design standards and regulations. 

 

In addition, a Resolution to Advertise and Bid Notice were submitted to the Borough. The Bid 

Notice listed the document availability and bid opening dates as February 12, 2021 and March 

11, 2021, respectively. We anticipate that project construction will proceed in Spring 2021. 

 

h. ELECTRIC LAKE DREDGING 

The NJDEP wetlands and flood hazard area investigation, field survey work, and office survey 

work are complete. The final survey for this project has been prepared and issued. At this time, 

an NJDEP Pre-Application meeting to confirm the extent of required permitting could be 

scheduled if the Borough would like to proceed with this project. In addition, we respectfully 

request copies of title information for the Lake Parcel, identified on the tax maps as Block 1402, 

Lot 1 for purposes of permitting. 

 

j. GLEN ROAD BRIDGE/ CUL VERT 
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The Bridge Rehabilitation/ Bridge Replacement project is anticipated to be constructed within 

the bridge's service life timeframe which is during 2021. The Borough Woodcliff Lake received 

an NJDOT FY2019 Local Aid Infrastructure Fund (LAIF) grant in the amount of approximately 

$650,000. The application seeks funding to supplement the 2015 NJDOT MA grant already 

received by the Borough of Park Ridge. The Borough should review is grant deadline associated 

with the Year 2015 Municipal Aid Grant to determine the funding status 

 

At this time, the Borough of Woodcliff Lake has proceeded to prepare the project survey and 

NJDEP Land Use Permitting Package for the bridge. With the current COVID pandemic, the 

survey schedule has been delayed as access to the Bergen County Clerk's vault is restricted. This 

survey is to be prepared to understand each municipalities' responsibility (percentage of bridge in 

each Borough). Once the boundary survey is completed, an interlocal agreement can be prepared 

to address the project's funding. It shall be noted that it is anticipated that the NJDEP Land Use 

Permitting Package will be submitted to the NJDEP during early Spring 2021. 

 

k. MILL POND DAM - NJDEP DAM SAFETY COMPLIANCE 

The Emergency Action Plan and Operation and Maintenance Manual language have been 

updated. Final copies of the Emergency Action Plan and Operation and Maintenance Manual 

have been submitted. Both submission items must be prepared and submitted to the NJDEP to 

ensure compliance. The NJDEP has indicated via phone conversations that once the inundation 

mapping is approved, they will require fully updated inundation mapping with new hydraulic 

studies. At this time, documents are being gathered to prepare the inundation mapping. It shall be 

noted that both the inundation mapping and visual inspection report require site inspection and 

surveys to be performed. The current snow cover has delayed these surveys and inspections. 

 

 

k. LEACH AVENUE VACATION: The Borough may wish to explore the potential vacation of 

an unimproved section of Leach A venue located to the east of 2nd Street. As requested by the 

Borough, our office prepared and issued a proposal on January 12, 2021 for surveying services to 

prepare a roadway vacation plan and utility easement descriptions. We are prepared to proceed 

once and if authorized by the Mayor and Council. 

 

2.GENERAL ENGINEERING 

 

a. NEW NJDEP STORMW ATER MANAGEMENT ORDINANCES 

The NJDEP released a revised Stormwater Management Ordinance that must be adopted by all 

municipalities by March 3, 2021. The Borough shall adopt the sample ordinances as provided by 

the NJDEP. We have forwarded a copy of the draft ordinance for use by the Borough. We 

understand that the ordinance was adopted at the February 09, 2021. 

 

b. WOODLAND STREET – SINKHOLE: On January 26, 2021, a sinkhole, measuring 

approximately 4 feet x 5 feet formed along Woodland Street between the intersections 

with Broadway and Terrace Street. Our office was notified of the same on January 27, 

2021 and conducted an inspection that same day. This portion of Woodland Street is a 

paper street and currently provides driveway access for 73 and 77 Broadway and 50 

Terrace Street.  
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Based upon discussions with Peter Wayne, C.P.W.M, C.R.P., the Borough's DPW 

General Supervisor, this sinkhole formed when a Borough DPW salting truck was 

operating within the subject area during the minor snow event that occurred on January 

26-27, 2021. The primary cause of this sinkhole was the presence of a deteriorated / 

collapsed stormwater pipe. Based on our observations, the presence of the deteriorated 

and collapsed pipe at this location created an unsafe condition for future vehicular traffic.  

 

To address this condition, our office coordinated with Montana Construction 

Corporation, Inc. to televise and jet the line in question. Based upon the findings thereof, 

it was determined that a segment of existing collapsed concrete pipe was required to be 

replaced. Moreover, it was determined that portions of Woodland Street along the pipe 

repair area required full-depth pavement repair to stabilize the roadway subbase, which 

was significantly deteriorated because of the collapsed pipe. The incident that occurred 

was unforeseen and could not be anticipated by the Borough. Accordingly, we 

recommended that the Borough proceed with the declaration of emergency for services, 

pertinent to State Statute (5:34-6.1 and 6.2) and in compliance with the Administrative 

Code, that were necessary to remedy the emergency. At this time, all repairs associated 

with the emergent condition on Woodland Street have been addressed. 

 

3. GRANT STATUS 

PROJECT  Grant Year    Ord/Reso              Amount    Status   Notes* 

Mill Road 2018NJDOT Ord. 19-10 (1)       $138,822 NJDOT  NJDOT closeout 

(Section 4)   MAGrant Reso. 019-061             Closeout           submitted 1/12/21 

(Quackenbush          2021 for final 

to Pascack)          reimbursement 
 

 

Glen Road 2015NJDOT     TBD   $149,000 Design Boundary Survey Culver 

MAGrant         underway by Woodcliff Lake. 

 

 

Park Avenue 2016 TAPGrant    TBD $357,000 Contract to be  CME initiating design 

Streetscape         awarded.   process. 

(Same project as above) 

 

Inter-Municipal 2017NJDEP Ord. 16-11 $24,000 Construction Construction 

Trails Program     each Park          scheduled  to restart 

              Ridge &  WCL                    Pending  SUEZ   

and NJDEP 

 

2020 Roadway 2020 MA Ord. 20-05 $215,000 Bid Phase   NJDOT funded 

Improvement           NJDOTGrant   Contract award deadline is  Nov.21, 2021. 
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*Status of reimbursements to be confirmed by Borough CFO. 

 

 

II. Administrator Report Borough Administrator Falkenstern updated the Mayor and 

Council on:  

a. Open Space Public Question – This year the question needs to be up as a 

referendum. In the past it was established for 5 years so the wording should be 

looked at to make it permanent.   

b. Leach Ave Vacation:  Right now the resident will not be taking on the surveying 

cost and will not be moving forward towards the potential vacation of an 

unimproved section of Leach Avenue. 

c. Salt: There is a salt shortage, however, Pete Wayne was able to get some from 

Woodcliff Lake, but at a premium rate at around $88 from $52.  

d. Marijuana Legislation: The Borough now has 180 days for the Borough to decide 

on zoning ordinance and if we want to opt out allowing retail recreation marijuana 

Since the Governor signed the legislature a municipality now has 180 days to 

draft a zoning ordinance either banning the recreational sale of marijuana or opting in. If 

a Borough does nothing, they are automatically be opted in and must allow a retailer. If 

we do not opt out, we are automatically in for five years.  

• Councilman Capilli would like to ask the Council to direct the Borough 

Attorney to type a proposed ordinance banning the sale of recreation 

marijuana in Park Ridge and if possible, to ban smoking marijuana, the 

Police Department is in favor of this. The legislature handcuffs the police 

with what they can do if a minor is under the influence of marijuana or 

alcohol.   

• Borough Administrator would also like to make the governing body 

aware that there is considerable tax money a Borough can receive from 

the realtor if they allow it. Including up to 2% of their annual sale if you 

allow recreational retailor on top of what the State deems collectable.  

• Metzdorf stated that we should consider that we would lose around 

$250,000 in revenue. People will be driving through park Ridge with it 

anyway.  

North Fifth 

Street (NJDOT 

2019 MA 

NJDOT Grant - 

TBD $207,000 Design NJDOT funded 

roadway project. 

Funded) North Fifth    Contract award 
 Street    deadline is March 25, 
     2021. 

2021 Road 2021 MA TBD $214,000 Grant Award Roads include Leach 

Improvement 

Program 

NJDOTGrant   Letter 

Received; 
Avenue, DiBella 

Court, Evelyn Street 
    Awaiting Grant and Windsor Drive. 
    Agreement  

Memorial Field 

Playground 

2020 Bergen 

County Open 

TBD $183,930 

Requested 

Grant 

Application 

NEA assisted with 

grant application 

Improvements Space Grant  (50% submitted prior submitted by Bruno 

   matching 

grant) 

to 6/29/20 
deadline. 

Associates. 
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• Councilman Capilli asked the Mayor if this has been brought up by the 

Mayor’s association?  Mayor Misciagna said there is a Mayor’s 

Association meeting coming up so he assumes it will then. 

• Councilman Cozzi stated that we should see what ordinances are 

proposed and asked about what ordinances we have in place about 

smoking in public, which ban smoking marijuana in public.  

• Councilman Fenwick agrees with Councilman Capilli regarding not 

allowing a marijuana dispensary retail store in Park Ridge.  

• Councilman Ferguson asked how it pertains to medical marijuana. 

Borough Administrator stated you cannot opt out of delivery services 

delivering through your town. It is the distribution, manufacturing and 

retail is the one we could ban.  

• Borough Clerk spoke about the ban of marijuana ordinance and resolution 

previously passed by the Borough and will forward to the Borough 

Attorney for reference.  

• Borough Administrator mentioned to the Borough Attorney to make sure 

we do not limit the production of products for Promotion in Motion for 

their regular business manufacturing of products.  

• Borough Attorney will read the legislature and will work on drafting an 

Ordinance and speak to the attorney for Promotion in Motion.  

 

III. CFO Report:  Borough CFO Durene Ayer spoke about the current operations of the 

finance department. Budget will be introduced end of March or by the first meeting in 

April.  

 

IV. Shortwave Radio License:  Councilmen Metzdorf spoke about the short-wave radio 

license, these radio waves are used by the Borough OEM. The license is expiring, and 

it is currently under previous Councilman Oppelt’s name. Councilman Capilli stated 

we should have the OEM Coordinator initiate transferring the license to a Borough 

employee. The Borough Administrator will get in touch with Sgt. Babcock.  

 

Open Work Session adjourned to Closed Session at 7:50pm  

On a motion made by Council President Epstein and Seconded by Councilman Capilli to 

confirm. Motion carried unanimously. 

 

Respectfully submitted, 

 

 
Magdalena Giandomenico 


